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ESTIMATE RUN 05/25/2001

ESTIMATE SUMMARY 14:58:44

CONTID: C13525         ESTIMATE NO: 0002 PROG 1999

PCN: 13525-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CRAWFORD STATE PARK PERCENT TIME:

PROJECT NO: CC R300-084                   

CRAWFORD STATE PARK

NAME OF ROAD: ADJACENT TO S.H. 92

PROJECT COUNTIES: DELTA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 05/25/2001 DATE TIME STARTED 04/16/2001

2273 RIVER ROAD DATE LET 01/18/2001 DATE WORK BEGAN 04/16/2001

 DATE AWARDED 02/14/2001 DATE TIME STOPPED 05/09/2001

 DATE CONTRACT EXECUTED 03/06/2001 DATE ACCEPTED 05/09/2001

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 04/16/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 253,606.48 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 273,964.00 NON-PARTICIPATING 224,311.03

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,053.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

100.00%

0.00

224,311.03

224,311.03

221,257.49

$

$

$

$

0.00

253,606.48

253,606.48

0.00

253,606.48

-3,400.07

0.00

250,206.41

0.00

AMOUNT DUE 250,206.41 221,257.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 221,257.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20
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PCN: 13525-BID    ESTIMATE RUN 05/25/2001

PROJECT: CC R300-084                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 VIBRATORY ROLLING 29.000

29.000

203-01120  
 

58.000

HOUR

110.00000 6,380.0058.000

3,190.00

0010 BLADING 73.000

41.000

203-01500  
 

114.000

HOUR

150.00000 17,100.00114.000

6,150.00

0015 WATER 59.220

38.780

209-00000  
 

98.000

MGAL

110.00000 10,780.0098.000

4,265.80

0020 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

15.60000 0.000.000

0.00

0025 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) DELETED BY 
CMO 2

0.000

0.000

403-36400  
 

0.000

TON 

51.70000 0.000.000

0.00

0030 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

190.520

411-03352  
 

190.520

TON 

190.00000 36,198.80190.520

36,198.80

0035 MOBILIZATION 0.250

0.750

626-00000  
 

1.000

L S 

24,775.00000 24,775.001.000

18,581.25

0040 *PAVEMENT MARKING PAINT 0.000

16.000

627-00001  
 

16.000

GAL 

135.00000 2,160.0016.000

2,160.00

0045 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A QUALITY INCENTIVE PAYMENT 0.000

1,690.250

700-70025  
 

1,690.250

F A 

1.00000 1,690.251,690.250

1,690.25

0065 HBP (GR G) (75) CMO 2-CHANGE EARIEST START DATE AND 
LATEST START DATE

0.000

3,174.920

403-32701  
 

3,174.920

TON 

47.75000 151,602.433,174.920

151,602.43
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PCN: 13525-BID    ESTIMATE RUN 05/25/2001

PROJECT: CC R300-084                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 TRUCK (DUMP) MCR LINE 1 TRUCK (DUMP) 9.500

2.500

203-01582  
 

12.000

HOUR

85.00000 1,020.0012.000

212.50

0075 FRONT END LOADER (RUBBER) MCR LINE 2 SKIDSTEER FE 
LOADER

20.500

3.500

203-01590  
 

24.000

HOUR

80.00000 1,920.0024.000

280.00

0080 ADDED ITEM (DOLLAR)/ PRICE REDUCE OVERWEIGHT LOAD 0.000

-20.000

900-00006  
 

-20.000

DOL 

1.00000 -20.00-20.000

-20.00

CAT 253,606.48224,311.03253,606.48CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0055 FIELD OFFICE (CLASS 1) DELETED BY CMO 2 0.000

0.000

620-00001  
 

0.000

EACH

2,200.00000 0.000.000

0.00

0060 FIELD LABORATORY (CLASS 2) DELETED BY CMO 2 0.000

0.000

620-00012  
 

0.000

EACH

2,200.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 253,606.48224,311.03$253,606.48$CURRENT AMTPROJECT TOTAL


